


ID	Task Name	Start	Finish	Oct '10					Nov '10				Dec '10				Jan '11			
				20	27	04	11	18	25	01	08	15	22	29	06	13	20	27	03	
1	PDI	Fri 01-10-10	Tue 15-02-11																	
2	Bibliographic Review on SOC	Wed 16-02-11	Fri 01-04-11																	
3	Simulations on SOC estimation methods	Tue 01-03-11	Fri 15-04-11																	
4	Study of programming tools and programable hardware	Fri 25-03-11	Thu 05-05-11																	
5	Study and Development of a real-time algorithm to determine the electric vehicle range	Tue 01-03-11	Fri 20-05-11																	
6	Implementation of real-time algorithm to determine the electric vehicle range	Mon 04-04-11	Mon 06-06-11																	
7	Promote experimental tests to assess the algorithm	Fri 15-04-11	Mon 27-06-11																	
8	Master Thesis Wording	Wed 16-02-11	Mon 27-06-11																	

Project: Project1 Date: Mon 07-03-11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Project1 Date: Mon 07-03-11	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	