Quality Assessment in Iris Recognition for Mobile Applications – Progress Report

March 21, 2014

WEEK:

17-03-2014 to 21-03-2014

MEETINGS:

With the co-supervisor, on Tuesday.

ACCOMPLISHMENTS:

This week we started doing the feature extraction for the first method, using the Clarkson database. At the same time, some work has been done in order to adapt the codes to all databases and to automatic segmentation.

The update of the dissertation website was also done this week.

PROBLEMS:

Since the code takes around 13min to run for each image and we are working with databases with a lot of images, we foresee that the feature extraction for all images could take some time and that could delay our work.