

Route Optimization for Solid Waste Collection

Weekly Report 5

10.10.2011 - 16.10.2011

Developed by: Mariana Magalhães

1 Proposed Tasks:

- Construction of a feasible solution (Initial Solution) using the infeasible one obtained in the previous phase. This initial solution will be achieved through constructive heuristics.

2 Main Difficulties:

No difficulties found