


ID	Task Name	Start	Finish	Oct '10			Nov '10				Dec '10			Jan '11				Feb '11			Mar '11			Apr '11				May '11			Jun '11			Jul '11							
				20	27	04	11	18	25	01	08	15	22	29	06	13	20	27	03	10	17	24	31	07	14	21	28	07	14	21	28	04	11	18	25	02	09	16	23	30	06
1	PDI	Fri 01-10-10	Tue 15-02-11																																						
2	Bibliographic Review on SOC	Wed 16-02-11	Fri 01-04-11																																						
3	Simulations on SOC estimation methods	Tue 01-03-11	Fri 15-04-11																																						
4	Study of programming tools and programable hardware	Fri 25-03-11	Thu 05-05-11																																						
5	Study and Development of a real-time algorithm to determine the electric vehicle range	Tue 01-03-11	Fri 20-05-11																																						
6	Implementation of real-time algorithm to determine the electric vehicle range	Mon 04-04-11	Mon 06-06-11																																						
7	Promote experimental tests to assess the algorithm	Fri 15-04-11	Mon 27-06-11																																						
8	Master Thesis Wording	Wed 16-02-11	Fri 24-06-11																																						

Project: Diss_wp_v2
Date: Mon 21-03-11

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

Jul '11				Aug '11				Sep '11				Oct '11				Nov '11				Dec '11				Jan '12				Feb '12				Mar '12				Apr '12				May '12				Jun '12				Jul '12				Aug '12					
04	11	18	25	01	08	15	22	29	05	12	19	26	03	10	17	24	31	07	14	21	28	05	12	19	26	02	09	16	23	30	06	13	20	27	05	12	19	26	02	09	16	23	30	07	14	21	28	04	11	18	25	02	09	16	23	30	06



Project: Diss_wp_v2 Date: Mon 21-03-11	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
	Split		External Tasks		Inactive Summary		Manual Summary		Progress	
	Milestone		External Milestone		Manual Task		Start-only			
	Summary		Inactive Task		Duration-only		Finish-only			