

WEEKLY REPORT

 $2^{ND}MAY - 6^{TH}MAY$

TASKS PERFORMED / TOPICS STUDIED:

- The FSM's for WPAN coordinators are under development;
- Some tests were performed to validate the new message frames created;
- Design and initial testing phase of the signal conditioning circuit for accelerometers.

BIBLIOGRAPHY REVISED:

- Analog Devices ADX203 datasheet;
- Waspmote Technical Guide by Libelium
- Analog Devices AD623 datasheet.